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1. Description of existing requirements and proposed change(s). Advantagelelsadvantages
The project is set-up in 4 different phases and would require a lane closure on I-70 four different
times for 4.5 days each. - Lehman Construction proposes to this project in three different phases and
shorten up the project and the time that I-70 would be affected

2. Estiiﬁate of reduction in construction costs $20 707 40

3. Predlctlon of any effects the proposed change(s) will have on other department costs, such as
maintenance and operations.
I do not predict that there will be any other cost to the department with this change.

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

March 2, 2009
" (date)

5. Deadline for issuing a change order to obtain maximum cost reductlon, notlng the effect of
contract completion time or delivery schedule. ‘

March 11, 2009 This is the anticipated start date.
(date) . (effect)

6. Dates of any previous or concurrent submission of the same proposal.

N/A
(date and/or dates)




Additional Comments:

** Portion Below This Line To Be Filled Out by MoDOT **

Comments:
I think this proposal is a great option fo rthe contractor to try. This was held until after the first phase to see

if the contractor could feasibly perform this option. This would be a great impact to the traffic on I-70 as it
would reduced the amount of closure time on the project, reducing the risk of potential accidents in the
workzone. Irecommend that we move forward with this VE proposal.
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Value Engineering Breakdown of savings for J310775 (090123-301).
The following are the savings for doing phase 2A & 2B at one time and not having the
cost of stage 2B striping, barrier relocation and impact attenuator relocation.

Line No. Description Unit Measure Unit Price
140 Impact Attenuator Relocation Each $ 1,000.00
220 Barrier Relocation LF S 8.50
240 4 in White Marking Tape LF S 1.30
250 4in Yellow Marking Tape LF S 1.30
280 Pavement Marking Removal LF S 0.40

Quanity
1.00
766.00
3,562.00
3,930.00
8,642.00

v nn-nn

Total

N nn

- Total

1,000.00
6,511.00
:4,630.60

5,109.00

3,456.80

20,707.40




VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc. -

00OO0VYVOOO

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

This VE involves a change in the staging to reduce the time that interstate traffic is disrupted.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.




